
1. Message
the projector may be about 25 minutes late
2. Checked
supplier status: delayed, ETA 17:25
3. Changed
two activities swap places, cost $0
4. Receipt
the server's record of the change